SAS Superstructure

Run date 22-Nov-14

Location: 04-SF-80-13.2/13.9 Time 7:33AM
Client Name: CalTrans
&ftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

. 04-0120F4
D #: Const Calendar Day: Date: - -

iary 892 onst Calendar Day 427 .ae 05-Aug 201:% Mon.day 04-SE-80-13.2/13.9
Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Wilcox, Jason Approved Date: Status: Submit

Weather

Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 -70

Precipitation 0.00" Condition Partly cloudy

Working Day [ ] If no, explain:

Di ary: Dispute
Work description. =
- Attended weekly SAS staff meeting at 8:00am.

- See Pamela Gagnier's diary for the S1/S2 Shear Key modification work today as she is tracking the
labor, equipment, and work progress of Conco and Harris Salinas personnel. Brian Wolcott is responsible
for ABFJV personnel at Pier 7 and on the water.

- Checked on the progress of the SFOBB LIDAR Scan (Erskine Project) stationary scanning on YBI
starting at control points ARMY-2 and WP306, see photo below for more details.

CCO0-320 Bid Iltem: 001 0-BSM-ELS.320 Pier E2 Temporary Bearing Shimming

In Place Machining Company
Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: In Place Machining Company
None of the Above  OTH JIM JONES 8.00 0.00 0.00 8.00 D
None of the Above ~ OTH JEREMY WAGNER 8.00 0.00 0.00 8.00 D
None of the Above ~ OTH KEVIN BUNDY 8.00 0.00 0.00 8.00 D
None of the Above FOR TERRY ROUSE 8.00 0.00 0.00 8.00 D
Di ary: Dispute
Work description. 001 0-BSM-ELS.320 —~
- Continued to drill holes in the B2 and B4 Bearing upper housings for the temporary seismic shim plates
while the S1/S2 Shear Key retrofit construction is in progress. All holes for the temporary Seible seismic
shims have been drilled in all four bearings, as IPMC demobilized all drilling equipment today as well.
CCO0-330 Bid Iltem: 001 0-PTS-ELS.330 Pier E2 Post Tensioning
SCHWAGER DAVIS INC.
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: SCHWAGER DAVIS INC.
Ironworker JNM Ron Bergen 8.00 0.00 0.00 8.00 D
Di ary: Dispute
Work description. 001 O-PTS-ELS.330 _
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 892  Date: 05-Aug-2013 Monday

- Began to perform final profiling of all vertical and draped tendon ducts with the assistance of Harris
Salinas Rebar ironworkers on both sides of the S1 Shear Key retrofit.
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